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Project Accomplishments this Month (January 2023) Current Areas of Focus
Commissioning Agent selected and under contract. Easements (MBTA & Samuels)

Selected and awarded plan review assistance (Town of Hingham) Testing Agent RFP

Revised design of water main location pursuant to Town of Hingham Continued review and commentary

Completion of construction documents, although commentary is ongoing.

Projected Major Tasks next Month (February 2023)
Obtain Easements (Town of Hingham task)

Prepare for Bidding

Prepare testing agent RFP

Request license for lay down space (Town of Hingham item)

Schedule Summary - Upcoming Milestones Cash Flow Graph as of 2/9/2023
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Contract Documents

FF&E design

Bidding

Execute Construction Contract

Construction

Substantial Completion/TCO 1/14/2025

Final Completion/CO

Construction (incl FF&E) 42,708,840$                 

Move in

Closeout

Budget Summary

Category Committed Costs
Expenditures 

to Date
Committed 

Costs Balance
Total Project Costs

Total Cost 50,135,380$                 

Architectural 3,692,470$                    

Administration 1,758,760$                    

Contingency 1,975,310$                    

As of 11/7/2022

2023-02-09 Hingham Public Safety  Budget Summary


